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February 1, 2019 Via Email and Fed Ex

Mr. Russell Fish

Office of Remediation 3LC20

U.S. Environmental Protection Agency
1650 Arch Street

Philadelphia, PA 19103-2029

Subject: Quarterly Progress Report
Honeywell International Inc.
Delaware Valley Works
Claymont, DE
Docket No. RCRA 03-2011-0252CA

Dear Mr. Fish:

On behalf of Honeywell International Inc. (Honeywell), Wood Environment & Infrastructure
Solutions, Inc. (Wood), is submitting this Quarterly Progress Report for the activities conducted by
Honeywell at its Delaware Valley Works (DVW) in Claymont, Delaware. This report is being
submitted in accordance with the requirements outlined in Section VI (D)(3) of the Administrative
Order on Consent, Docket No. RCRA 03-2011-0252CA. This report covers the period from
November 1, 2018 to February 1, 2019.

A. Identification of Site

Honeywell — Delaware Valley Works
6100 Philadelphia Pike
Claymont, Delaware 19703

B. Status of Work and Progress to Date

e On November 13 and 14, 2018, following approval from Sunoco to access their
property, Wood installed two staff gauges within Middle Creek; surveyed wells
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MW-48, MW-557, MW-558, MW-559, and MW-560 on the Sunoco property, as
well as all of the existing wells on SWMU 9; and collected a synoptic round of
water levels in accordance with the RCRA Facility Investigation Phase IV Work
Plan.

e On November 21, 2018 the U.S. Environmental Protection Agency (EPA) provided
remaining review comments on the October 5, 2018 Response to EPA Comments
on the RCRA Facility Investigation Phase IV Work Plan, Vapor Intrusion, and
requested submittal of a response to comments by December 21, 2018.

e On November 23, 2018 the EPA provided comments on the laboratory Standard
Operating Procedures (SOPs) for Summa Canister Cleaning and Certification and
Air Analysis by TO-15 which were submitted to EPA via email on September 6,
2018 and requested submittal of a revised SOP response to comments by
December 23, 2018.

e On November 29, 2018 the EPA provided approval of the October 5, 2018
Response to EPA Comments on the RCRA Facility Investigation Phase IV Work Plan,
Groundwater Investigation, and requested submittal of the revised Groundwater
Investigation Work Plan by December 29, 2018.

e On December 14, 2018, Wood submitted to EPA the SWMU 9 Hydrogeology
Summary in anticipation of a conference call between EPA, Honeywell, and Wood
on December 19, 2018.

e On December 19, 2018, EPA, Honeywell, and Wood participated in a conference
call to discuss the preliminary findings of the SWMU 9 geotechnical investigation,
including the hydrogeology component. During that call, the submittal of the
SWMU 9 Geotechnical Investigation Report, as well as submittals related to the
RCRA Facility Investigation Phase IV Work Plan were discussed, and it became
apparant that there was a misunderstanding regarding submittal of the work
plan. It was Honeywell's/Wood's understanding that there would be one work
plan that addressed both vapor intrusion and groundwater. However, EPA
explained that they had expected two separate work plans, so that the
completion of one task (vapor intrusion or groundwater) would not delay the
completion of the other. Ultimately, EPA and Honeywell agreed that the
Geotechnical Investigation Report would be submitted on January 7, 2019 and
that one work plan, which included two separate schedules (vapor intrusion and
groundwater) would be submitted in January 2019.

e On December 21, Wood submitted a response to EPA's November 21, 2018
remaining review comments on the Response to EPA Comments on the RCRA
Facility Investigation Phase IV Work Plan, Vapor Intrusion. EPA replied with
additional comments. Revisions were submitted on December 22, 2018.

e On December 28, 2018, EPA contacted Wood to question the method used to
evaluate vapor intrusion.

e OnJanuary 3, 2018, Wood responded via email to EPA’'s December 28, 2018
request, explained the procedure that was used to evaluate vapor intrusion, and
stated that we would submit the final work plan and proceed with the RFI upon
EPA approval.
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e On January 7, 2018, Wood submitted the revised Summa Canister Cleaning and
Certification and Air Analysis by TO-15 to EPA.

e OnJanuary 8, 2019, Wood submitted the Geotechnical Investigation Report to the
EPA, with a correction submitted on January 10, 2019.

C. Difficulties Encountered During Reporting Period

e None this period.

D. Actions Taken to Rectify Difficulties

¢ None this period.

E. Activities Planned for Next Quarter

e Submit Final RCRA Facility Investigation Phase IV Work Plan to EPA, including both
vapor intrusion and groundwater.

e EPA approval of the RCRA Facility Investigation Phase IV Work Plan.

e EPA approval of the DVW RFI Report, BHHRA, and BERA.

e EPA approval of the SWMU 9 Corrective Measures Objectives matrix.

e EPA approval of the SWMU 9 Data Summary Report.

e EPA approval of the SWMU 9 Geotechnical Investigation Report.

e Begin implementation of the RFI Phase IV, pending EPA approval of the work plan.

e Submittal of the 90% Design Interim Measure Work Plan — Lower Sluiceway,
Shoreline and Sediment.

e Finalize submit application to DNREC for Subaqueous Lands Permit.

e Finalize and submit application for New Castle County Floodplain Permit
Application.

e Finalize and submit USACE Nationwide Permit 38 application.

F. Explanation of Any Non-Compliance

¢ None this period.

G. Discussion of Performance Evaluation of Remedial Measures

¢ Not applicable.
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Attached to this letter is the certification by Honeywell as required by the Administrative Order
on Consent, Docket No. RCRA 03-2011-0252CA. Please contact John P. Mihalich at 610-877-
6020 if you require additional information.

Sincerely,
Wood Environment & Infrastructure Solutions, Inc.

A

John P. Mihalich
Associate Geologist

Attachment  Certification

cc: Russell Fish — USEPA
Steve Coladonato — Honeywell
Nelson Johnson — Arnold & Porter
Rus Davis — Honeywell
Lawrence Matson— DNREC
James Wentzel, P.E. — PADEP
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CERTIFICATION

I certify that the information contained in or accompanying this Quarterly Progress Report is
true, accurate, and complete.

As to the identified portion of this Quarterly Progress Report for which I cannot personally verify
its accuracy, I certify under penalty of law that this Report and all attachments were prepared in
accordance with procedures designed to assure that qualified personnel properly gather and
evaluate the information submitted. Based on my inquiry of the person or persons who manage
the system, or those persons directly responsible for gathering the information, or the
immediate supervisor of such person(s), the information submitted is, to the best of my
knowledge and belief, true, accurate, and complete. I am aware that there are significant
penalties for submitting false information including the possibility of fines and imprisonment for
knowing violations.

Name: Steve Coladonato

Signature:

Title: Remediation Manager, Honeywell International Inc.
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